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ESTIMATE RUN 10/27/2004

ESTIMATE SUMMARY 14:29:15

CONTID: C14613 ESTIMATE NO: 0003 PROG 2002

PCN: 14613-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25:  120TH AVENUE TO SH 7 PERCENT TIME:

PROJECT NO: IM 0253-186

I-25:  120TH AVENUE TO SH 7

NAME OF ROAD: 25

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 10/25/2004 DATE TIME STARTED 07/29/2004

7321 EAST 88TH AVENUE DATE LET 06/17/2004 DATE WORK BEGAN 07/29/2004

DATE AWARDED 07/09/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/22/2004 DATE ACCEPTED

Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 07/29/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,584,239.35 PARTICIPATING $ $ 347,281.70

AWARD PROJECT AMT: 4,034,586.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -642.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.58

45.5 TIME ALLOW:

ORIG TIME ALLOW:

165 WORK DAYS

WORK DAYS165

44.51%

2,543,965.58

347,281.70

347,281.70

346,639.67

$

$

$

$

2,040,273.77

0.00

2,040,273.77

0.00

2,040,273.77

-3,810.34

0.00

2,036,463.43

0.00

AMOUNT DUE 2,036,463.43 346,639.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 346,639.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14613-BID ESTIMATE RUN 10/27/2004

PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 353,393.000 353,393.000

SY 0.000 0.00

1.00000 353,393.000 353,393.00

202-00240

0010 REMOVAL OF GROUND SIGN 10.000 0.000

EACH 0.000 0.00

31.00000 0.000 0.00

202-00810

0015 REMOVAL OF SIGN PANEL 4.000 0.000

EACH 0.000 0.00

77.00000 0.000 0.00

202-00821

0020 REMOVAL OF GUARDRAIL TYPE 3 88.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

202-01130

0025 REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

202-01300

0030 CLEAN CULVERT 2.000 0.000

EACH 2.000 3,200.00

1,600.00000 2.000 3,200.00

202-04002

0035 UNCLASSIFIED EXCAVATION 60.000 0.000

CY 0.000 0.00

17.00000 0.000 0.00

203-00000

0040 EROSION BALES (WEED FREE) 25.000 4.000

EACH 0.000 0.00

12.00000 4.000 48.00

208-00011

0045 SILT FENCE 2,550.000 2,508.000

LF 0.000 0.00

1.10000 2,508.000 2,758.80

208-00020

0050 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

208-00045

0055 STORM DRAIN INLET PROTECTION 8.000 1.000

EACH 3.000 360.00

120.00000 4.000 480.00

208-00050
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PCN: 14613-BID ESTIMATE RUN 10/27/2004

PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

208-00070

0065 EROSION CONTROL SUPERVISOR 200.000 2.000

HOUR 0.000 0.00

44.00000 2.000 88.00

208-00205

0070 RESET FENCE 100.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

210-01000

0075 ADJUST GUARDRAIL 1,000.000 0.000

LF 0.000 0.00

2.70000 0.000 0.00

210-04200

0080 SEEDING (NATIVE) 0.600 0.000

ACRE 0.000 0.00

820.00000 0.000 0.00

212-00006

0085 SOIL PREPARATION (SPECIAL) 0.500 0.000

ACRE 0.000 0.00

2,500.00000 0.000 0.00

212-00047

0090 MULCHING (WEED FREE) 0.600 0.000

ACRE 0.000 0.00

760.00000 0.000 0.00

213-00003

0095 MULCH TACKIFIER 180.000 0.000

LB 0.000 0.00

2.00000 0.000 0.00

213-00061

0100 HERBICIDE TREATMENT 1.200 0.000

HOUR 0.000 0.00

210.00000 0.000 0.00

217-00020

0105 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 349.000 0.000

CY 0.000 0.00

30.00000 0.000 0.00

304-06008

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 21.630

TON 47.750 4,058.75

85.00000 69.380 5,897.30

403-00720
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PCN: 14613-BID ESTIMATE RUN 10/27/2004

PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 34,281.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

403-09121

0120 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 38,278.000 29,974.960

TON 7,926.820 253,658.24

32.00000 37,901.780 1,212,856.96

403-33871

0125 EMULSIFIED ASPHALT (SLOW-SETTING) 31,634.000 3,854.000

GAL 1,392.000 278.40

0.20000 5,246.000 1,049.20

411-10255

0130 GEOTEXTILE (EROSION CONTROL) (CLASS B) 224.000 0.000

SY 0.000 0.00

2.00000 0.000 0.00

420-00101

0135 GEOTEXTILE (PAVING) 311,630.000 241,774.000

SY 69,034.000 48,323.80

0.70000 310,808.000 217,565.60

420-00500

0140 RIPRAP (9 INCH) 102.000 0.000

CY 0.000 0.00

58.00000 0.000 0.00

506-00209

0145 RIPRAP (12 INCH) 20.000 0.000

CY 0.000 0.00

88.00000 0.000 0.00

506-00212

0150 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 6.000 0.000

TON 0.000 0.00

130.00000 0.000 0.00

507-00400

0155 GUARDRAIL TYPE 3 (6-3 POST SPACING) 88.000 0.000

LF 0.000 0.00

13.60000 0.000 0.00

606-00301

0160 END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-02001

0165 CURB TYPE 6 (SECTION M) 400.000 0.000

LF 0.000 0.00

4.00000 0.000 0.00

609-60011
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PCN: 14613-BID ESTIMATE RUN 10/27/2004

PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (TYPE I) 159.000 0.000

EACH 0.000 0.00

17.50000 0.000 0.00

612-00001

0175 DELINEATOR (TYPE II) 20.000 0.000

EACH 0.000 0.00

18.50000 0.000 0.00

612-00002

0180 DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

19.50000 0.000 0.00

612-00003

0185 SIGN PANEL (CLASS II) 246.000 0.000

SF 0.000 0.00

15.00000 0.000 0.00

614-00012

0190 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 248.000 0.000

LF 0.000 0.00

27.00000 0.000 0.00

614-01582

0195 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

615-00050

0200 *MOBILIZATION 1.000 0.600

L S 0.400 8,000.00

20,000.00000 1.000 20,000.00

626-00000

0205 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.000 0.00

3,400.00000 0.400 1,360.00

626-01000

0210 *EPOXY PAVEMENT MARKING 1,961.000 0.000

GAL 472.000 19,942.00

42.25000 472.000 19,942.00

627-00005

0215 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,300.000 1,276.600

GAL 191.000 4,584.00

24.00000 1,467.600 35,222.40

627-00012

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 10,682.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-01000
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PCN: 14613-BID ESTIMATE RUN 10/27/2004

PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLAGGING 3,000.000 939.000

HOUR 181.500 3,811.50

21.00000 1,120.500 23,530.50

630-00000

0230 *UNIFORMED TRAFFIC CONTROL 710.000 550.000

HOUR 160.000 8,160.00

51.00000 710.000 36,210.00

630-00003

0235 *TRAFFIC CONTROL VEHICLE 2.000 1.000

EACH 0.000 0.00

6,600.00000 1.000 6,600.00

630-00004

0240 *TRAFFIC CONTROL INSPECTION 90.000 17.000

DAY 9.000 585.00

65.00000 26.000 1,690.00

630-00007

0245 *TRAFFIC CONTROL MANAGEMENT 165.000 37.000

DAY 10.000 4,000.00

400.00000 47.000 18,800.00

630-00012

0250 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

630-80001

0255 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

630-80337

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 2.500

EACH 0.000 0.00

77.00000 2.500 192.50

630-80341

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 36.000

EACH -6.500 -500.50

77.00000 29.500 2,271.50

630-80342

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 4.000

EACH 4.000 400.00

100.00000 8.000 800.00

630-80343

0275 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 300.000 150.000

SF 0.000 0.00

20.00000 150.000 3,000.00

630-80344
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PCN: 14613-BID ESTIMATE RUN 10/27/2004

PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PORTABLE MESSAGE SIGN PANEL 7.000 3.500

EACH 0.000 0.00

8,200.00000 3.500 28,700.00

630-80355

0285 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

630-80358

0290 *DRUM CHANNELIZING DEVICE 200.000 20.500

EACH 0.000 0.00

25.00000 20.500 512.50

630-80360

0295 *TRAFFIC CONE 678.000 339.000

EACH 0.000 0.00

10.00000 339.000 3,390.00

630-80380

0300 *MOBILE PAVEMENT MARKING ZONE 12.000 0.000

DAY 4.000 1,840.00

460.00000 4.000 1,840.00

630-80520

0305 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00

630-85040

0310 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0315 F/A ASPHALT PAVEMENT INCENTIVE 136,500.000 0.000

F A -70,629.490 -70,629.49

1.00000 -70,629.490 -70,629.49

700-70012

0320 F/A ON-THE-JOB TRAINEE 6,144.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0325 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0330 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 50,750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025
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PCN: 14613-BID ESTIMATE RUN 10/27/2004

PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0340 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0485 CONST SURVEYING (HOUR) STATION PROJECT BOTH SIDES AT 
100' INTERVALS

30.000 30.000

HOUR 0.000 0.00

126.50000 30.000 3,795.00

625-00001

0490 ADDED ITEM (DOLLAR)/ 45,360.000 0.000

DOL 45,360.000 45,360.00

1.00000 45,360.000 45,360.00

900-00006

0495 ADDED ITEM (DOLLAR)/ 11,850.000 0.000

DOL 11,850.000 11,850.00

1.00000 11,850.000 11,850.00

900-00006

0500 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

CAT 0200 $347,281.70 2,009,073.77CURRENT AMT 4,283,894.35 $$

CAT NO0201 SAFETY-RELATED ITEMS 

0345 REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

202-01300

0350 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 2.000 0.000

EACH 0.000 0.00

1,240.00000 0.000 0.00

210-00855

0355 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 206.000 0.000

TON 0.000 0.00

46.00000 0.000 0.00

403-34741

0360 *DRILLED CAISSON (48 INCH) 31.500 0.000

LF 0.000 0.00

210.00000 0.000 0.00

503-00048
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PCN: 14613-BID ESTIMATE RUN 10/27/2004

PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY-RELATED ITEMS 

0365 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,651.000 0.000

LF 0.000 0.00

13.60000 0.000 0.00

606-00301

0370 END ANCHORAGE TYPE 3D 4.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

606-01340

0375 END ANCHORAGE (SLOTTED RAIL TERMINAL) 6.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

606-02001

0380 *2 INCH ELECTRICAL CONDUIT (JACKED) 200.000 0.000

LF 0.000 0.00

13.00000 0.000 0.00

613-00201

0385 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 0.000

LF 0.000 0.00

7.70000 0.000 0.00

613-01200

0390 *PULL BOX (24"X36"X18") 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

613-07034

0395 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 1.000 0.000

EACH 0.000 0.00

118,000.00000 0.000 0.00

614-10147

0400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

25,200.00000 0.000 0.00

614-32400

0405 F/A ELECTRIC SERVICE DIS / RECON POWER SOURCE AND 
PHONE SERV

5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190

CAT 0201 $0.00 0.00CURRENT AMT 218,944.60 $$

CAT NO0300 E-17-FH 

0410 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,416.000 0.000

SY 0.000 0.00

3.00000 0.000 0.00

202-00246
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PCN: 14613-BID ESTIMATE RUN 10/27/2004

PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 E-17-FH 

0415 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 16.000 0.000

SY 0.000 0.00

230.00000 0.000 0.00

202-00503

0420 *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 153.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

403-09121

0425 CONCRETE (PATCHING) 144.000 0.000

SF 0.000 0.00

52.00000 0.000 0.00

601-06150

0430 REINFORCING STEEL 500.000 0.000

LB 0.000 0.00

1.60000 0.000 0.00

602-00000

CAT 0300 $0.00 0.00CURRENT AMT 22,336.00 $$

CAT NO0301 E-17-FG 

0435 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 948.000 0.000

SY 0.000 0.00

3.00000 0.000 0.00

202-00246

0440 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 49.000 0.000

SY 0.000 0.00

130.00000 0.000 0.00

202-00453

0445 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 1.000 0.000

SY 0.000 0.00

570.00000 0.000 0.00

202-00460

0450 *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 154.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

403-09121

0455 WATERPROOFING (MEMBRANE) 948.000 0.000

SY 0.000 0.00

7.30000 0.000 0.00

515-00120

0460 CONCRETE CLASS D (BRIDGE) (SPECIAL) 7.000 0.000

CY 0.000 0.00

600.00000 0.000 0.00

601-03041
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PCN: 14613-BID ESTIMATE RUN 10/27/2004

PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 E-17-FG 

0465 REINFORCING STEEL 500.000 0.000

LB 0.000 0.00

1.60000 0.000 0.00

602-00000

CAT 0301 $0.00 0.00CURRENT AMT 27,864.40 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0470 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002

0475 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012

0480 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

620-00020

CAT 0400 $0.00 31,200.00CURRENT AMT 31,200.00 $$

PROJECT TOTAL 347,281.70 $ 2,040,273.77CURRENT AMT 4,584,239.35 $$


